COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 20/ 2019

ESTI MATE SUMVARY 14:56: 11
CONTI D C21744 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 21744-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 423.0 DAYS TIME ALLOW 7/31/2019 FI XED COVPLETI ON DAl
US 160 WOLF CREEK PASS RSA PERCENT TIME:  100. 00 ORI G TIME ALLOW 8/24/2018 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP1602- 164
US 160 WOLF CREEK PASS RSA
NAME OF ROAD:
PRQJECT COUNTI ES: M NERAL
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 08/ 20/ 2019 DATE TI ME STARTED 06/04/2018
4 | NVERNESS COURT E, SUI TE 250 DATE LET 03/ 15/ 2018 DATE WORK BEGAN 06/ 04/2018
DATE AWARDED 04/ 23/ 2018 DATE TI ME SToppep 07/31/2019
DATE CONTRACT EXECUTED 05/09/2018 DATE ACCEPTED 07/31/ 2019
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/04/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,546, 877.07 PARTI Cl PATI NG $  1,546,877.08 $ 117, 681. 07
AWARD PRQJECT AMI:  $ 1,666, 197. 47 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,546, 877. 08 117, 681. 07
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 546, 877. 08 117, 681. 07
TOTAL CLAI MS: $ 0.00 RETAI NAGE -24,992. 96 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,521, 884. 12 117, 681. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,521, 884. 12 117, 681. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 117, 681. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21744-BID ESTI MATE RUN 08/ 20/ 2019
PRQJECT: NHPP1602- 164 ESTI MATE NO 0007 14:56: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renpval of Asphalt Mat 759. 000 759. 000
Sy 0. 000 0. 00
14. 80000 759. 000 11, 233. 20
0010 202-00240 *Renmoval of Asphalt Mat (Pl aning) 7,706. 000 7,706. 000
SY 0. 000 0. 00
4. 49000 7,706. 000 34,599. 94
0015 202-00250 *Renoval of Pavenent Marking 2,216. 000 2, 216. 000
SF 0. 000 0. 00
2. 08000 2,216. 000 4,609. 28
0020 202-00810 Renoval of Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
124. 23000 11. 000 1, 366. 53
0025 202-00821 Renoval of Sign Panel 14. 000 14.000
EACH 0. 000 0. 00
84. 94000 14. 000 1, 189. 16
0030 203- 00060 Enmbanknment Material (Conplete In Place) 307. 000 307. 000
cY 0. 000 0. 00
45. 39000 307. 000 13,934.73
0035 203-00400 Rock Excavation 0. 000 0. 000
cY 0. 000 0. 00
421. 78000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
142. 41000 0. 000 0.00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
325. 87000 0. 000 0. 00
0050 206-00000  Structure Excavation 188. 000 233. 000
cY -45. 000 -1,553. 85
34. 53000 188. 000 6,491. 64
0055 206- 00100 Structure Backfill (Cass 1) 91. 000 91. 000
cY 0. 000 0. 00

63. 30000 91. 000 5, 760. 30



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21744-BI D ESTI MATE RUN 08/20/ 2019
PRQIECT: NHPP1602- 164 ESTI MATE NO 0007 14:56: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
179. 07000 0. 000 0. 00
0065 208- 00002 *Erosi on Log Type 1 (12 Inch) 450. 000 450. 000
LF 0. 000 0. 00
9. 41000 450. 000 4,234.50
0070 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4.91000 0. 000 0. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 735. 54000 1.000 1,735.54
0080 208-00051 *StormDrain Inlet Protection (Type I) 196. 000 196. 000
LF 0. 000 0. 00
17. 91000 196. 000 3,510. 36
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 72000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
124. 50000 0. 000 0. 00
0095 208-00207 *Erosi on Control Management 16. 000 16. 000
DAY 0. 000 0. 00
282. 35000 16. 000 4,517.60
0100 210-00815 Reset Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
2,052. 27000 4. 000 8,209. 08
0105 212-00006 *Seeding (Native) 0.530 0.530
ACRE 0. 000 0. 00
1, 892. 97000 0. 530 1,003. 27
0110 212-00032 *Soi | Condi tioning 0.530 0. 530
ACRE 0. 000 0. 00

5, 985. 91000 0. 530 3,172.53



CONTI D

ROADWAY

CAT NO0200

0115 213-00004

0120 213-00061

0125 250-00010

0130 250- 00050

0135 250-00120

0140 250-00200

0145 250-00210

0150 250-00220

0155 304-06007

0160 403-00720

0165 403-00721

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

*Environnental Heal th and Safety Managenent

*Moni toring Technici an

*Material Sanpling and Delivery

*Material Handling (Stockpile)

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 530
ACRE
1, 842. 05000
107. 000
LB
7. 03000
1. 000
LS
6, 134. 54000
35. 000
HOUR
264. 82000
5. 000
EACH
105. 30000
0. 000
cy
7. 71000
0. 000
cy
134. 61000
0. 000
cy
376. 82000
39. 000
cy
87. 69000
881. 820
TON
198. 01000
72.000
sy

26.52000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.530
0. 000
0.530

107. 000
0. 000
107. 000

1. 000
0. 000
1. 000

35. 000
0. 000
35. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

39. 000
0. 000
39. 000

881. 820
0. 000
881. 820

72.000
0. 000
72.000

Page 4

ESTI MATE RUN 08/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:56: 11

AMOUNT

976.

752.

6,134

9, 268

526.

3,419

174,609

1,909

29

21

54

70

50

.00

.00

.00

91

18

44



CONTI D

ROADWAY

CAT NO0200

0170 604-00505

0175 606-00716

0180 606-01370

0185 606-01390

0190 607-11525

0195 607-60620

0200 608-01550

0205 613-00200

0210 613-07026

0215 613-10000

0220 613-50375

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

Inlet Type D (5 Foot)

Cuardrail Type 7 (Style CA) (Special)

*Transition Type 3G

*End Anchorage Type 3K

*Fence (Plastic)

*Road Closure Gate

Pl ace Asphalt MI1ings

*2 Inch Electrical Conduit

*Pull Box (16"x24"x12")

*Wring

*Sol ar Col | ection System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 343. 51000
377. 000
LF
395. 68000
1. 000
EACH
4, 680. 00000
1. 000
EACH
4, 368. 00000
90. 000
LF
4. 04000
1. 000
EACH
12, 064. 00000
441. 000
sy
9. 76000
35. 000
LF
124. 80000
1. 000
EACH
1, 040. 00000
1. 000
LS
52, 000. 00000
3. 000
EACH

52, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

377.000
0. 000
377.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

90. 000
0. 000
90. 000

1. 000
0. 000
1.000

441. 000
0. 000
441. 000

35. 000
0. 000
35. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1.500
1.500
3. 000

Page 5

ESTI MATE RUN 08/ 20/ 2019

78, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

14:56: 11

AMOUNT

9, 343

149,171,

4,680

4,368

363.

12,064

4,304

4,368

1, 040

52, 000

156, 000

51

36

00

00

60

00

16

00

00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614- 00025

614- 00027

614-00028

614- 00612

614- 00615

614- 01575

614-01578

614- 03001

614-03002

614-10139

614-72740

21744

21744-BID
NHPP1602- 164

ROADWAY

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

007

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Sign Panel (Cass I) (Install Only) 70. 000
SF
11. 83000
Sign Panel (Class Il) (Install Only) 213. 000
SF
32. 70000
*Sign Panel (Class Il1) (Install Only) 1, 062. 000
SF
30. 56000
Steel Sign Post (W6x12) 180. 000
LF
52. 29000
Steel Sign Post (W 6x15) 58. 000
LF
68. 85000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 11. 000
LF
22.20000
Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1.000
EACH
305. 31000
Concrete Footing (Type 1) 13. 000
EACH
1, 131. 19000
Concrete Footing (Type 2) 3. 000
EACH
1, 141. 39000
*Radar Speed Display Sign (LED) 0. 000
EACH
15, 704. 00000
*Bl ank Qut Sign(LED)(Single Faced) 2.000
EACH

19, 260. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

70. 000
0. 000
70. 000

213. 000
0. 000
213. 000

1, 062. 000
0. 000
1, 062. 000

180. 000
0. 000
180. 000

58. 000
0. 000
58. 000

11. 000
0. 000
11. 000

1. 000
0. 000
1. 000

13. 000
0. 000
13. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000
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ESTI MATE RUN 08/ 20/ 2019

19, 260

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

86

14:56: 11

AMOUNT

828.

6, 965

32, 454

9,412

3,993

244,

305.

14,705

3,424

38, 521.

10

10

72

20

30

20

31

47

17

.00

72



CONTI D

ROADWAY

CAT NO0200

0280 614-72871

0285

614- 72880

0290

614- 80000

0295

614- 80385

0300

614- 86106

0305

624-29024

0310

625- 00000

0315

626- 00000

0320

626-01104

0325

627-00013

0330 627-00013

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Loop Detector Wre (Prefab) Special

*Traffic Signal

*Fl ashi ng Beacon

*Runble Strip

Only)

*Tel emetry (Field)(lnstall

24 Inch Drainage Pipe (Cass 9)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Hi gh Build) (Inlaid)

Vehicle Detector Anplifier (Loop Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

360. 000
LF
14. 47000

2.000
EACH
3, 640. 00000

8. 000
EACH
1, 092. 00000

7,920. 000
LF
0.21000

4.000

5, 408. 00000

100. 000
LF
66. 09000

1. 000

31, 200. 00000

1. 000

128, 917. 08000

1. 000

LS
1, 976. 00000
0. 000

GAL
38. 30000
305. 000

GAL

103. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

360. 000
0. 000
360. 000

0. 000
2.000
2.000

8. 000
0. 000
8. 000

7,920. 000
0. 000
7, 920. 000

4.000
0. 000
4.000

100. 000
0. 000
100. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

305. 000
0. 000
305. 000

Page 7

ESTI MATE RUN 08/ 20/ 2019

7,280

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:56: 11

AMOUNT

5, 209

7,280

8, 736

1, 663.

21, 632

6, 609

31, 200

128,917

1, 976.

31, 530

20

00

00

20

00

00

00

08

00

.00

90



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21744-BI D ESTI MATE RUN 08/20/ 2019
PRQIECT: NHPP1602- 164 ESTI MATE NO 0007 14:56: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013 *Paverent Marking Paint (H gh Build) (Tenporary) 131. 000 131. 000
GAL 0. 000 0.00
34. 32000 131. 000 4,495. 92
0340 627-01010 *Preformed Plastic Paverent Marking (Type |)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
11. 98000 0. 000 0. 00
0345 627-30205  *Thernopl astic Pavenent Marking (Word- Synbol) 174. 000 174. 000
SF 0. 000 0.00
19. 98000 174. 000 3,476.52
0350 627-30210 *Ther mopl asti ¢ Paverment Marki ng (Xwal k- St opl i ne) 0. 000 0. 000
SF 0. 000 0. 00
12. 48000 0. 000 0. 00
0355 630-00000  *Flagging 1, 446. 750 1, 446. 750
HOUR 0. 000 0. 00
26. 00000 1, 446. 750 37, 615. 50
0360 630- 00007 *Traffic Control Inspection 32. 000 32. 000
DAY 0. 000 0. 00
156. 00000 32. 000 4,992. 00
0365 630-00012 *Traffic Control Management 77.000 77.000
DAY 0. 000 0.00
618. 80000 77.000 47, 647. 60
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1.800
EACH 0. 200 31. 20
156. 00000 2.000 312.00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 2.700
EACH 0. 300 3.12
10. 40000 3. 000 31. 20
0380 630-80342  *Construction Traffic Sign (Panel Size B) 44.000 39. 600
EACH 4.400 91.52
20. 80000 44. 000 915. 20
0385 630-80344  *Construction Traffic Sign (Special) 101. 000 90. 900
SF 10. 100 315.12

31.20000 101. 000 3,151. 20



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21744-BI D ESTI MATE RUN 08/20/ 2019
PRQIECT: NHPP1602- 164 ESTI MATE NO 0007 14:56: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 2,288.00
5, 720. 00000 4. 000 22, 880. 00
0395 630-80360  *Drum Channel i zi ng Device 53. 000 47.700
EACH 5.300 110. 24
20. 80000 53. 000 1,102. 40
0400 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 18. 000
EACH 2.000 83. 20
41. 60000 20. 000 832. 00
0405 630-80370 Concrete Barrier (Tenporary) 948. 000 853. 200
LF 94. 800 4,109. 58
43. 35000 948. 000 41, 095. 80
0410 630-80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 10. 40
1. 04000 100. 000 104. 00
0415 630-80393  *Stackable Vertical Panels 32.000 28. 800
EACH 3. 200 66. 56
20. 80000 32. 000 665. 60
0420 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0.900
LS 0. 100 260. 00
2,600. 00000 1. 000 2,600.00
0425 630-85010 I mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 640. 94000 0. 000 0. 00
0430 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21744-BI D ESTI MATE RUN08/20/ 2019
PRQIECT: NHPP1602- 164 ESTI MATE NO 0007 14:56: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 630- 80440 Port Runble Strips (Tenp) MCR #002 9. 000 8. 100
EACH 0. 900 1,413. 00
1, 570. 00000 9. 000 14, 130. 00
0535 700-70080 F/ A Furnish Dual 85 Watt Sol ar Panels to Replace 0. 687 0. 000
Damaged
F A 0.687 1,886.78
2,746. 41000 0.687 1,886.78
0540 700-70080 F/ A Furnish Road Closure Gate Armto Repl ace Damaged 0. 905 0. 000
F A 0. 905 3, 148. 87
3,479. 41000 0. 905 3, 148. 87
0545 700-70034 F/ A Furnish and Install Wre From Each Dual 85 876. 470 0. 000
F A 876. 470 876. 47
1. 00000 876. 470 876. 47

CAT 0200 CURRENT AMI $ 1,248,433.79% 117,681.07 $ 1, 248, 433.79
CAT NO0300 SIGN-O-09-K

0450 202-00805 *Renpoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
8, 292. 25000 1. 000 8,292.25
0455 503-00042 Drilled Caisson (42 Inch) 16. 000 16. 000
LF 0. 000 0. 00
1, 379. 39000 16. 000 22,070. 24
0460 614-32900  *Monotube Overhead Sign Cantilever (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
6,196. 12000 1. 000 6,196. 12
CAT 0300 CURRENT AMI  $ 36,558.61% 0.00$ 36, 558. 61

CAT NO0301 SIGN-N-09-F

0465 503-00054 Drilled Caisson (54 Inch) 44. 000 44.000
LF 0. 000 0. 00
1, 470. 22000 44.000 64, 689. 68
0470 614-42500  *Monotube Overhead Sign Bridge (Install Only) 1. 000 1. 000
EACH 0. 000 0.00
16, 632. 10000 1. 000 16, 632. 10

CAT 0301 CURRENT AMT  $ 81,321.78% 0.00% 81,321.78



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21744-BI D ESTI MATE RUN08/20/ 2019
PRQIECT: NHPP1602- 164 ESTI MATE NO 0007 14:56: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 SIGN-N-09-G

0475 202-00805 *Renpoval of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0. 00
8, 292. 25000 1. 000 8,292.25
0480 503-00054 Drilled Caisson (54 Inch) 44.000 44.000
LF 0. 000 0. 00
1, 470. 22000 44.000 64, 689. 68
0485 614-42500  *Monotube Overhead Sign Bridge (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
16, 632. 10000 1. 000 16, 632. 10
CAT 0302 CURRENT AMI  $ 89,614.03 % 0.00$ 89, 614. 03

CAT NO0303 SIGN-0O-09-S

0490 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
8, 292. 25000 1. 000 8,292. 25
0495 503-00042 Drilled Caisson (42 Inch) 16. 000 16. 000
LF 0. 000 0.00
1, 379. 39000 16. 000 22,070. 24
0500 614-32900 *Monot ube Overhead Sign Cantilever (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
6, 196. 12000 1. 000 6, 196. 12
CAT 0303 CURRENT AMT  $ 36,558.61% 0.00% 36, 558. 61

CAT NO0304 SIGN-N-09-D

0505 503-00042 Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0.00
1, 379. 39000 17. 000 23,449. 63
0510 614-32900 *Monot ube Overhead Sign Cantilever (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
6, 196. 12000 1. 000 6, 196. 12
CAT 0304 CURRENT AMT  $ 29,645.75% 0.00% 29,645.75

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620-00001 Field Ofice (Cass 1) 1.000 1. 000
EACH 0. 000 0. 00
23, 094. 50000 1. 000 23, 094. 50



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21744-BI D ESTI MATE RUN08/20/ 2019
PRQIECT: NHPP1602- 164 ESTI MATE NO 0007 14:56: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
1, 650. 00000 1. 000 1, 650. 00
0530 620-00045 Li qui dat ed Damages Extend Conpl etion Date, Add 0. 000 0. 000
Li gi ui dat ed Damages
DAY 0. 000 0.00
2, 200. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 24,744.50 $ 0.00% 24,744.50

PROJECT TOTAL CURRENT AMI $ 1,546,877.07$ 117,681.07 $ 1, 546, 877. 07



